

## Revised Timetable after Walking Together team meeting 30<sup>th</sup> March 2023

<b>Date(s)</b>	<b>Events</b>
14 Jan – 5 Feb	Talks 1 to 4 in all churches
In week 6-11 Feb	Put out Topic Group lists in churches to remain up until after Easter; publish leaflet summarizing talks
<i>22 Feb</i>	<i>Ash Wednesday</i>
In week 27 Feb- 4 Mar	Church reps to note topic group lists so far and hand in to W T team. W T team to collate lists, close any non-viable topic group(s), and select topic group leaders
16 Mar	W T team meeting
Between 16 Mar & 19 April	Topic group leaders contact group members to learn their priorities; choose 3 questions for first round of meetings; decide how many meetings needed for their group; book venues through church reps.
30 Mar	W T team meeting to check no overlaps between questions for Topic groups, and confirm meeting timetable agreed between church reps and group leaders
<i>9 Apr</i>	<i>Easter Sunday</i>
In Easter week	Church reps to take down topic group lists, and notify topic group leaders of any additions
Between 19 & 21 April	W T team (by emails) to check no overlaps between topic group questions, and confirm meetings timetable agreed between topic group leaders and church reps. Ensure facilitators available and trained to support timetable.
22/23 Apr	Meetings timetable for all topic groups to be issued and publicised in all three churches
4 May	W T team meeting
<i>6-8 May</i>	<i>Coronation Bank Holiday</i>
9 - 27 May	Discernment group meetings held; topic leaders use facilitators' feedback sheets to submit a report on each question discerned to W T team as input to final report.
29 May – 8 June	Phase 2 Report to be written and cleared with W T team for publication
10/11 June	Phase 2 Report issued and publicised at all Masses